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CITY PROJECTS STATUS  MARCH   2014   
Project/Location Lead Agency Status Status  

Lower King Street Multi-Modal 

Feasibility Study  -  100 Block of King 

Street 

Multi-modal circulation feasibility 

analysis study to determine the potential 

pedestrianization of the 100 Block of 

King Street.  

T&ES March 2014 – City staff and Toole 

Design to begin existing conditions 

assessment and civic engagement for this 

multi-modal feasibility study.     

 March 2014 – The consultants (Toole Design) were introduced to the 

Waterfront Commission on February 18, 2014.  They will undertake the 

Existing Conditions Analysis in March 2014 and Civic Engagement will be 

undertaken as follows:   

 BPAC (February 18, 2014) 

 Transportation Commission (March 5,
 
2014) 

 Walking Audit and Focus Groups (March 10, 2014) 

 Public Meeting (March 20, 2014) 

 A Future Development analysis and cost analysis will occur in April 2014 and 

the consultants will return to the Waterfront Commission in May 2014.  

Union Street Corridor Study 

In December 2012, the CC approved this 

study.  Currently, the City is focusing on 

design options to pedestrianize the unit 

block of King Street, per a 

recommendation in the Study. 

T&ES/P&Z March 2014 – Staff will report in April 

2014 on outreach to businesses relative 

possible maintenance partnerships, and 

staff’s efforts relative the relocation of 

the fire hydrant.       

 March 2014 – Staff will report in April 2014 on outreach to businesses relative 

possible maintenance partnerships, and it will report on efforts relating to the 

relocation of the fire hydrant.  The Traffic and Parking Board has approved the 

relocation of the police parking spaces to The Strand.     

 

Windmill Hill Bulkhead Replacement 

This RFP is for planning and permitting 

services for the design of the Windmill 

Hill Bulkhead replacement. 

T&ES/RPCA/

DPI 

March 2014 – RFP is to be reissued. The 

previous RFP was issued November 22, 

2013 and proposals were due December 

27, 2013; only one response was 

received.  The RFP is for engineering 

services for design and replacement of 

the bulkhead.   

 March 2014 – The new RFP is under review in Procurement with the date for 

issuance of the RFP to be determined.   Staff will continue to keep the 

Waterfront Commission and public informed of the progress.       

 

Phase II of the City’s Wayfinding 

Program will include pedestrian signs in 

Old Town with 24 on King Street and 3 

on Union Street. 3 large Kiosks are also 

planned for Phase II along King Street. 

T&ES/P&Z/ 

OHA 

March 2014 - The City has compiled all 

historic data for the pedestrian 

wayfinding signs to be installed along 

King Street under Phase II of the City’s 

Wayfinding Program.   

 March 2014 – The City has compiled the historic information for the 

pedestrian signs to be installed along King Street.  The data has been provided 

to Gamble Design, the firm that will complete the design in spring 2014.   

 Fabrication and implementation are expected to be completed fall/winter 2014. 

Landscape Architectural and Flood 

Mitigation Design Project 

Achieve 30% landscape design of the 

Waterfront Core Area and 15% design of 

the wider plan area, including common 

elements. Coordination with Flood 

Mitigation will occur.  Project completion 

anticipated at the end of June 2014 for 15-

30% design phase.   

P&Z/ 

DPI 

March 2014 – Community Meeting #4 is 

scheduled for March 6, 2014 and a joint 

meeting of the Waterfront Commission 

and Parks and Recreation Commission is 

scheduled for March 13, 2014.  

 March 2014 – Community Meeting #4 was held on March 6, 2014, and a joint 

meeting of the Waterfront Commission and Park Commission is scheduled for 

March 13.  A composite of the best elements of Alternative A and B shown at 

Community Meeting #3 in February 2014 for the Core Area was well received 

at Community Meeting #4. As were other aspects of the design.    

 A total of 4 Community Meetings have been held to-date as part of this phase 

of the Landscape and Flood Mitigation Design Project.  Planning Commission 

and City Council Work Sessions are scheduled for April 2014.  
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Flood Mitigation (Backflow Valve Project) 

for King Street/The Strand 

T&ES/DPI March 2014 – This project is awaiting 

parts.     
 March 2014 – This project is waiting parts; staff will continue to keep the 

Waterfront Commission and public informed of the status.   

Marina Conditions Assessment Study 

Undertake an above ground and underwater 

assessment of current conditions of the 

Marina to determine immediate, mid- and 

long-term repair needs 

RPCA Completed   

 Michael Baker Corporation was the   

Consultant on this project.  The 

report is complete and is online with 

improvements underway. 

 March 2014 – Fencing and gating at the marina are anticipated to be completed 

in late February/early March 2014.  A stress test on the Torpedo Factory decking 

is scheduled for March 2014.  www.alexandriava.gov/marina   

Utility Master Plan 

Develop a Master Plan for undergrounding 

Utilities in collaboration with DVP and other 

utilities. 

DPI Initiating  

 March 2014 – This is a master plan 

to identify a process for 

undergrounding utilities in the Core 

Area of the Waterfront Planning 

Area.   

 March 2014 –It was reported in February 2014 that this master plan is for the 

Core Area of the Waterfront Planning Area where overhead lines exist.  The 

master plan will likely divide the Core Area into three phases (Duke to Prince, 

Wolf to Duke, and Prince to King).  A draft DVP schematic has been developed 

with City staff for the first phase (Duke to Prince) and staff is also reaching out 

to other utilities such as Comcast and Verizon for input and participation. 

The Beachcombers Restaurant RFP 

0 Prince Street - Solicitation of proposals to 

restore the building as a restaurant 

GS Ongoing  

 RFP issued on February 28, 2013 

 RFP closed on June 15, 2013 

 March 2014 –It was reported in January 2014 that the internal review of the 

economic analyses for 3 proposals, under the RFP, is still ongoing.  No change. 

PRIVATE PROPERTIES STATUS  MARCH 2014    
Property/ Location Project Status Project Details/Status 

Brandt Warehouse Buildings 

204 – 206 South Union Street 

 

Construction Completed   

Preservation and adaptive reuse of 2 historic 

warehouse buildings for office use has occurred. 

 A second Waterfront Commission tour of the finished buildings is expected in April.  

 Waterfront Commission 1
st
 tour of buildings, hosted by the Brandts, held in Jan. 2013. 

 Construction is complete with occupancy of Columbia Capital on July 1, 2013. 

The Oronoco (Sheet Metal Workers 

Building), 601 N. Fairfax Street 

Under Construction – Adaptive reuse of an 

 office building into 60 luxury condominiums 
 The Waterfront Commission toured the building on February 27, 2014.    As of then, 

       48 of the 60 units were sold with delivery of units anticipated in May 2014.    

Robinson Terminals North/South RFP  

(Owned by the Washington Post) 

March 2014 –Updates to the Waterfront 

Commission will occur in March 2014.   
 March 2014 –The purchasers of RTN and RTS have filed concept plans with the City 

and the Waterfront Commission will be updated on the status of those plans in March 

2014.   

 October 2013 – Contract purchasers made presentations to the Waterfront Commission. 

 Successful bidders announced as EYA (RTS) and City Interests (RTN) in Sept 2013. 

Carr Hospitality Boutique Hotel  Proposal 

220 South Union Street 

March 2014 – BAR review in March 2014; Project 

approval occurred in January 2014 by both the 

Planning Commission and City Council.     

 March 2014 – BAR deferred action on March 5, 2014, but requested a work session for  

March 12, 2014.  

 January 2014 Planning Commission and City Council Public Hearings were held and 

both bodies approved the project.     

Food Court – Blackwall Hitch Alexandria March 2014 – BAR review in March 2014; SUP 

approved by the PC and CC in December 2013.  

The proposal includes public restrooms for the 

Waterfront. 

 March 2014 - BAR deferred action on March 5, 2014, indicating a need for further study 

of the architectural drawings and building materials.  SUP was approved by the PC and 

CC in December 2013 and includes public restrooms.  Waterfront Commission voted to 

support the project in November 2013 and received a presentation from the applicant in 

October 2013 and an updated presentation in February 2014. 
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